Schedule of Tasks for 2007-2016 10-Year Plan Revision

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter

D | €3 |Task Name Jan [ Feb [ Mar Apr | May | Jun Jul | Aug [ Sep Oct | Nov | Dec
1 | 2-Year Review

2 |~ CE Sends 2-Year Review to Council

3 |4 Council Sends 2-Year Review to MDE

4 E Managers Review of Current Plan and Inputs for 2016 Draft |

5 |[Ed Meet and Request SWAC's Input |:|

6 |[E4 Request WSSC's Input |:|

7 |[Ed Request MNCPPC's Input |:|

8 |[Eq Prepare Internal Draft in DSWS |::|

9 |[Ed Managers Review of 2016 Draft |:|

10 |[E4 External Draft Finished |:|

11 |[Ed Send to MDE for Review ‘

12 |[Ed External Draft Review-WSSC |:|

13 |[E4 External Draft Review-MNCPPC |:|

14 | [Ed External Draft Review-SWAC |:|

15 |[E4 Council Draft Finished |:|

16 |[Ed Send MDE Updates ‘

17 |[Ed County Exec Trans Draft to Council ‘

18 |[EW Advertise for Public Hearing |:|

19 |[Ed Public Hearing ‘

20 |[Ed Included in Council Package for Prceeding ‘

21 |[Ed County Vote ‘

22 |[Ed Council Submits to MDE ‘

Task | | Milestone ‘ External Tasks l
Project: Projectl Split e Summary _ External Milestone ‘
Progress I Project Summary ﬁ Deadline @




